Postponement - Implementation of Release 2 of the Single Service Authorization System (SSAS) Project

Information posted July 23, 2013

The Department of Aging and Disability Services (DADS) is postponing the implementation of Home and Community-based Service (HCS) and Texas Home Living (TxHmL) into the SSAS scheduled for September 1, 2013. This delay is a result of requested changes identified during testing. Due to the technical complexities of the SSAS system, DADS believes postponing the implementation—to allow for a more detailed effort in system design and testing effort—is in the best interest of the HCS/TxHmL providers and the individuals they serve. The new HCS/TxHmL implementation date for the SSAS project is under discussion but has yet to be determined.

More information will be provided as the SSAS Project progresses. HCS/TxHmL Providers should continue to conduct their business in the CARE Application.

Providers should continue to monitor www.tmhp.com for information related to the SSAS releases as well as provider notices.

DADS sincerely apologizes to all affected parties for any project related inconveniences caused by this unforeseen delay.